
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-005913

Address: 333 Burma Road Date Inspected: 06-Feb-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 645
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1845
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai,China

CWI Name: Liu Hua Jie/	Huang Weh Pang/Hu Wei Jing	CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Components

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Chandrakumar.S was present during the time noted 
above for observations relative to the work being performed
Summary of OBG Fabrication

OBG Bay 2
Segment 2-002
Segment 1A -Welding in progress
CA32B Welding      (Corner Assembly)
CSD13D, CSD13A -Welding in progress
CSD9-PPO60, CSD3-PP053 -Fit up
CSD6-PP49, CSD3-PPO50, CSD3-PPO52, CSD9-PP057 -Welding in progress
SEG1-011,  SEG2-013 -Backgouging
FB006-163-001 & FB006-163-002 -Fabrication
FB006-172-001 & FB006-172-002 -Fabrication 
FB006-171-001 & FB006-171-002 -Fabrication
FB006-168-001 & FB006-168-002 -Fabrication
FB006-167-001 & FB006-167-002 -Fabrication
FB003-173-001 & FB003-176-001 Stiffeners being welded
FB005-036-007-Tack welding

OBG Bay 3
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FB010-027 Tack Welding
FB009-029 Tacked together
ZPMC UT of FB040-003 108, 79, 89
FB027-008 Fitup W008, 117, 122
FB024-007 Fitup W008, 117, 122
CA098 Welding Stiffeners (Corner Assy)

OBG Bay 5
Tower Diaphragm Cutting materials.  
BK001-001 Fabricating 5 Cantilever Beams

OBG Bay 6
SP779-001, SP213-001, SP207-004- Final QC Inspection in progress
SP522-002, SP627-001 Heat Straightening

OBG Bay 7
SP591-001, SP499-001 Stiffeners being welded
Fabrication of “T” stiffeners
BP184-001 “T” Siffeners being welded 

OBG Bay 9
DP545-002 Stiffener gouging ongoing 
DP585-002 Gouging of UT rejects complete, need welding 
DP540-001 and DP600-001 UT reject repairs complete, need QC UT
DP555-001 and DP575-001 UT reject repairs complete, need QC UT
DP344-001 Tack welding of closed ribs
DP505-001 and DP275-001 on gantry #1, to be welded next
DP345-002 and DP289-001 Welds appear to be complete, stacked on the floor
DP165-001 and DP219-001 Welds appear to be complete, stacked on the floor

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
Summary of Conversations:
No Relevant Conversation
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang-150-0042-2372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Kumar,Chadra Quality Assurance Inspector

Reviewed By: Clifford,William QA Reviewer
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